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0.

Priority Routine [X] Urgent[] Emergency [_] | Affected Release B Change Class ||

Title (description)
Establish GSFC DAAC Release B.0 Infrastructure Assignments

Documents Affected Source Nos (RID, NCR, Action Iltem, GSFC CCR,
None etc.) or Tech Reference
None
RTM ] Start New []
Change Baseline
Problem

Establish GSFC DAAC Release B.0 Infrastructure Assignments needed for site installation starting 2/3/97.

Proposed Solution
Review and approve attached file containing:

1. GSFC DAAC Release B.0 Infrastructure Assignments (file: GSFClnfraBL.doc)

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cgief | FOS [] M&O []
ng
Procurement [] Q0 [ Rel. Dev [X] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Securit  [] Subcontret [] Sys. Eng [] SysXerI |
y cp
Cost: None [X] Small ] Medium [] Large []
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)
Schedule: Other
None D
Additional LOC Man-Months
Materials
Originator C. Van Steenberg, (signed) C. Van Steenberg 1/29/97
Const. Ofc.
Signature Date

Office Const. Mgr.  Office Manager (signed) Chip Schwartz 1/29/97
Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

CCB Chairperson (signed) Ramsey Billups  1/29/97
Signature Date
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